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Legacy Site Services LLC

May 9, 2014

via electronic mail

United States Environmental Protection Agency
Region V

RCRA Enforcement Branch (HRE-8J)

77 Jackson Street

Chicago, IL 60604

Attention: Carolyn Bury, Project Coordinator

Subject: Administrative Order
Docket No. V-W-89R-45
Arkema Inc.
Riverview, Michigan
MID 005 363114
Progress Report #145

Dear Ms. Bury:

In accordance with Task IV, Subtask B of Attachment IV to the above-referenced Administrative
Consent Order (ACO), this letter will serve as the Bi-monthly Progress Report covering
corrective action activities for the East Plant during the period of March and April 2014. A bi-
monthly progress report for activities at the West Plant and West Brine Field will be submitted
under separate cover by Mr. Bob Wright of Arkema Inc. (Arkema).

This report describes progress during the reporting period towards fulfilling the requirements of
the ACO. A description of the activities anticipated for May and June 2014 is also included.

1. East Plant Activities Completed in March and April

CMS Task IV
The CMS is currently under review by USEPA.

LSS continues to cooperate with GLNPO and other non-federal parties to complete a design
for a Great Lakes Legacy Act remediation project in the Trenton Channel.

468 Thomas Jones Way
Exton, PA 19341





Interim Remedial Measures

Operation of the Halowax groundwater containment system continued. Since pumping
began in 2001, 1,234,860 gallons of groundwater have been extracted and treated by the
Halowax Area treatment system and approximately 495 gallons of DNAPL have been
recovered and properly disposed. A total of 18,510 gallons of groundwater were extracted
and treated during the reporting period. The volume of water treated was lower than typical
for a two month period due to the system being down for pump timer procurement and
replacement.

The first quarter Area 17 groundwater monitoring report was submitted to EPA.

The Area 17 containment wall was inspected in response to a leak in a sheet pile wall
observed during 2013 Trenton Channel sampling in the vicinity of the East Plant. No leak
was detected and it was concluded that the leak observed by GLNPO was not in the Area 17
containment wall and was likely in the similar looking sheet pile wall to the south, which is
not part of the Area 17 containment system.

Other Activities

The first quarter groundwater monitoring was performed in Area 17 (Halowax Area) in
accordance with the EPA approved work plan.

II. Corrective Action Activities Anticipated for Mayv and June 2014

CMS Task IV
LSS will await EPA approval and/or comments on the CMS.

Interim Remedial Measures

Operation and maintenance of the Halowax groundwater containment system will
continue.

Second quarter Area 17 groundwater monitoring will be performed.

Other Activities

Work will continue on the GLLA Trenton Channel project.





Based on the above information, LSS believes that all project activities during the reporting
period were in full compliance with the requirements of ACO. If you have any questions or
comments regarding this information, please call me at (610) 594-4435.

Sincerely,

A P
&M T  Ttaa

Michael Pinto
Principal Environmental Engineer
Legacy Site Services, LLC

cc: Mr. Peter Quackenbush- MDNR - Waste Management Div. Lansing
Mr. Laura Verona- MDNR - Waste Management Div. Livonia
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